



Co-funded by the
Erasmus+ Programme
of the European Union



Chess Platform for Deaf People-CHED
Agreement n.613577-EPP-1-2019-1-RO-SPO-SCP
2 Meeting (first progress meeting), 26-27 May 2022
Host organization: INSTITUTUL POSTLICEAL "PHOENIX" (IPP)
Place: Cluj-Napoca, ROMANIA
MINUTES

Participants:

CSST	Lucia Laslo
CSST	Daniela Laslo
LRT	Doug Rocks- Macqueen
LRT	Kenneth Aitchison
RES-GEST	Edward Puklo
RES-GEST	Joanna Maria Wilk
CEIPES	Laura Cali
KET	Dimitris Kouremenos
KET	Evgenia Toutsiou
Antik Art	Nelly Davtyan
SSCD	Berrin Gürleyen
SSCD	Demet Gulaldi
IPP	Mihaela Vonica
IPP	Mircea Constantinescu- Dobra
IPP	Dan Cristea
IPP	Marcu Alin
IPP	Tufar Oana

Partners meet in Cluj-Napoca, at **Guest House 1568** meeting room.

May 26, 2022

After the registration of the participants, in the first part of the meeting each participant presented himself. IPP made a brief power point presentation about the state of the art of the project, insisting on: the activities already done, the results obtained, those that are in progress and those to start; the changes required by the amendment and the new project timetable.

Each output responsible presented the results achieved so far.

Regarding O2, all the partners need to translate in partner language the content upload on the platform.

For O3 it was specified that after the completion of the videos there may be changes to the curriculum and to the list of skills. Therefore, the translation of the curriculum and the list of skills in the language of the partners will be revised.

Regarding O5, it was specified that there are situations in which the translation into the language of the partners presupposes a rather long text. In this case, the essentials will be translated into partner's sign language. Regarding the subtitling of lessons in the languages of the partners, this will be done only after the amendment will be approved by EACEA.

Regarding the initial level, it was discussed whether it is better to make a video with the movement of each chess piece or a single video for all the pieces. The opinions of the partners were divided and Antik Art said that it will make a single video for all chess pieces and if necessary it will be divide in separately videos.

The partners have set a new deadline for O5, namely:

June 15- translation and finalization of sign language videos for the advanced level, for all partners

July 15- translation and finalization of sign language videos for the intermediate level, for all partners

August 30- translation and finalization of sign language videos for the basic and initial level, for all partners

Mai 27, 2022

In the second day there was a meeting between the partners and the chess evaluator trainer, contracted by IPP in order to evaluate the chess lessons and the correctness of the chess language used in English and Romanian. CSST notified 2 situations at the advanced level that were discussed and clarified during the meeting.

Antik Art will check the videos again and will correct any errors between the video and the script, if they exist.

The IPP chess trainer mentioned that at the intermediate level and at the basic level there are some lessons that are repeated. The partners agreed to remove the lessons from the intermediate level that also appear at the basic level. Until the next meeting, the chess trainer evaluator will review the lessons from the two levels and will communicate to the partners the overlapping lessons.

In the second part of the meeting IPP provide the training „The use of Moodle Platform”. The partners had the opportunity to use the platform and to ask questions about how it works.

The date for the next meetings, were decided:

Palermo, Italy- June 16-17, 2022

Yerevan, Armenia-July 28-29, 2022

Rzeszów, Poland- October 13-14, 2022

Athens, Greece- November 10-11, 2022,

--	--

The working plan of the next meeting, in Palermo, Italy, presented by IPP, is the following:

- Antik Art-O5 stat of the Art
- CSST-O6 strategy and timetable
- LRT-O6 assessment methodology and timetable
- SSCD-network strategy and timetable
- LRT –Quality assessment
- CEIPES-dissemination